
Map Modernization Results- PLEASE NOTE 
THIS PAGE DOES NOT SHOW CURRENT 

COUNTY MAPPING STATUS.   
For information on CURRENT mapping projects in Ohio please go 

to the Risk MAP status page. 

Effective date below is for County-wide mapping.  This date may not reflect the most current FIRM maps in a particular location 
due to Physical Map Revision (PMR).  This table is provided for HISTORICALpurposes.    

NR = No Record of Date     NA = Not Applicable     TBD = To Be Determined     * = Projected Date 

FY 
Project 
Initiated 

County Scoping  
Meeting 

Preliminary 
Maps  

Released 

Open  
House Appeals/Comment    Period    LFD Effective 

Date 

2006 Adams 4/14/06 5/7/09 7/22/09 8/10/09- 9/9/09 6/3/10 12/3/10 

2008 Allen 6/5/08 12/17/10 2/15/11 6/7/11-9/5/11 9/4/12*  3/4/13* 

2006 Ashland 8/14/06 9/14/07 4/9/08 8/21/08- 11/21/08 2/18/09 8/18/09 

2005 Ashtabula 7/25/05 9/28/06 11/8/06 1/14/07- 4/14/07 6/18/07 12/18/07 

2007 Athens 6/05/07 8/25/08 11/19/08 12/11/08- 03/11/09 6/18/09 12/18/09 

2008 Auglaize 06/05/08 PROJECT DEFERRED 

2003 Belmont NR 12/2/03 4/27/05 6/7/05- 9/5/05 10/5/05 4/5/06 

2007 Brown 6/20/07 7/10/09 10/15/09 10/15/09- 11/15/09 3/29/10 9/29/10 

2005 Butler 8/18/05 5/15/09 7/9/09 12/10/09- 3/10/10 6/17/10 12/17/10 

2006 Carroll 9/12/06 6/5/09 7/27/09 7/27/09- 8/26/09 12/4/09 6/04/10 

2007 Champaign 6/21/07 8/29/08 12/18/08 1/5/09- 2/5/09 5/18/09 11/18/09 

2007 Clark 6/21/07 9/26/08 12/10/08 1/25/09- 4/25/09 8/17/09 2/17/10 

2003 Clermont NR 10/4/04 4/12/05 5/26/05- 8/24/05 9/16/05 3/16/06 

2007 Clinton 6/20/07 8/8/08 11/17/08 1/24/09- 4/24/09 11/3/09 5/3/10 

2003 Columbiana NR 9/16/03 2/17/05 4/28/05- 7/27/05 10/5/05 4/5/06 

2007 Coshocton 6/14/07 9/26/08 11/12/08 1/16/09- 4/16/09 9/2/09 3/2/10 

2008 Crawford 6/3/08 8/5/09 10/19/09 12/22/09- 3/22/10 7/19/10 1/19/11 

2004 Cuyahoga 7/22/04 9/12/08 04/14/09 7/19/09- 10/17/09 6/3/10 12/3/10 

2008 Darke 6/5/08 2/1/10 05/25/10 7/14/10- 10/12/10 1/18/11 7/18/11 

2008 Defiance 6/4/08 8/7/09 10/21/09 10/21/09- 11/20/09 3/29/10 9/29/10 



2006 Delaware 8/21/06 3/10/08 5/6/08 5/7/08- 6/7/08 10/16/08 4/16/09 

2005 Erie 8/1/05 9/27/06 11/14/06 9/12/07- 12/12/07 2/28/08 8/28/08 

2007 Fairfield 6/20/07 2/5/10 3/24/10 7/15/10- 10/13/10 7/6/11 1/6/12 

2007 Fayette 6/21/07 PROJECT DEFERRED 

2005 Franklin 8/17/05 9/29/06 1/30/07 4/8/07- 7/7/07 12/17/07 6/17/08 

2008 Fulton 6/4/08 8/21/09 10/20/09 3/10/10- 6/8/10 10/4/10 4/4/11 

2007 Gallia 6/27/07 8/21/09 10/6/09 1/27/10- 4/27/10 7/19/10 1/19/11 

2006 Geauga 9/6/06 9/13/07 1/28/08 2/19/08- 03/20/08 12/16/08 6/16/09 

2007 Greene 6/21/07 9/19/08 12/17/08 1/25/09- 4/25/09 9/17/10 3/17/11 

2007 Guernsey 6/13/07 9/21/09 11/09/09 7/6/10- 10/4/10 2/16/11 8/16/11 

2005 Hamilton 8/11/05 8/1/08 09/30/08 12/14/08- 3/14/09 8/17/09 2/17/10 

2008 Hancock 6/4/08 11/16/09 06/25/10 6/10/10- 9/8/10 12/2/10 6/2/11 

NA Hardin PROJECT DEFERRED 

2006 Harrison 9/12/06 4/11/08 05/29/08 5/29/08- 6/29/08 11/4/08 5/4/09 

NA Henry PROJECT DEFERRED 

2007 Highland 6/20/07 9/25/09 12/16/09 3/5/10-6/3/10 9/3/10 3/3/11 

2008 Hocking 5/13/08 9/18/09 12/17/09 1/4/10- 2/3/10 5/4/10 11/4/10 

2006 Holmes 8/14/06 7/27/07 10/17/07 11/8/07- 12/8/07 6/2/08 12/2/08 

2008 Huron 5/14/08 8/28/09 11/17/09 12/22/09- 3/22/10 7/19/10 1/19/11 

2007 Jackson 6/27/07 5/9/08 9/11/08 11/29/08- 2/27/09 6/18/09 12/18/09 

2003 Jefferson NR 4/30/04 4/26/05 6/14/05- 9/12/05 10/5/05 4/5/06 

2006 Knox 8/22/06 8/17/07 12/13/07 8/9/08- 11/7/08 1/7/09 7/7/09 

2005 Lake 7/26/05 9/29/06 11/9/06 9/9/07- 12/8/07 8/3/09 2/3/10 

2003 Lawrence NR 4/16/03 12/13/04 5/27/05- 8/25/05 9/16/05 3/16/06 

2003 Licking 8/18/03 12/17/04 3/1/05 8/14/04- 11/12/04 11/2/06 5/2/07 

2008 Logan 6/3/08 PROJECT DEFERRED 

2004 Lorain 6/21/02 9/28/06 11/15/06 3/25/07- 6/23/07 2/19/08 8/19/08 

2005 Lucas 8/2/05 7/23/08 4/27/09 7/5/09- 10/3/09 2/16/11 8/16/11 

2007 Madison 6/21/07 2/6/09 3/26/09 6/20/09- 9/18/09 12/18/09 6/18/10 



2006 Mahoning 9/7/06 8/31/07 1/29/08 2/19/08- 3/20/08 5/18/09 11/18/09 

2008 Marion 6/3/08 6/4/09 7/23/09 8/24/09- 9/23/09 1/6/10 7/6/10 

2006 Medina 9/15/06 5/30/07 8/14/07 8/15/07- 9/15/07 2/4/08 8/4/08 

2007 Meigs 6/5/07 PROJECT DEFERRED 

2008 Mercer NR 10/2/10 2/14/11 3/23/11-6/21/11 11/16/11 5/16/12 

2008 Miami 6/5/08 3/15/10 5/26/10 6/30/10- 9/28/10 2/2/11 8/2/11 

2007 Monroe 6/13/07 7/24/09 10/5/09 10/5/09- 11/5/09 2/19/10 8/19/10 

2002 Montgomery NR 7/9/03 NR 12/11/03- 3/10/04 7/6/04 1/6/05 

2008 Morgan NR 6/24/11 8/8/11 9/21/11- 12/20/11 3/19/12 9/19/12 

2006 Morrow 8/22/06 9/13/07 12/12/07 7/16/08- 10/14/08 12/2/08 6/2/09 

2007 Muskingum 6/13/07 2/27/09 4/9/09 7/2/09- 9/30/09 1/6/10 7/6/10 

2007 Noble 6/13/07 8/7/09 10/1/09 12/21/09- 3/21/10 7/6/10 1/6/11 

2005 Ottawa 8/3/05 12/23/10 2/28/11 6/17/11-9/15/11 12/3/2012* 6/3/2013* 

NA Paulding PROJECT DEFERRED 

2008 Perry 5/13/08 9/4/09 10/27/09 3/10/10- 6/8/10 10/18/10 4/18/11 

2007 Pickaway 6/20/07 3/20/09 8/3/09 8/3/09- 9/2/09 1/22/10 7/22/10 

2008 Pike 5/13/08 9/4/09 12/14/09 1/4/10- 2/3/10 5/4/10 11/4/10 

2006 Portage 9/6/06 9/28/07 1/30/08 4/30/08- 7/30/08 2/18/09 8/18/09 

2007 Preble 6/19/07 9/12/08 12/11/08 3/23/09- 04/23/09 9/2/09 3/2/10 

2008 Putnam 6/4/08 PROJECT DEFERRED 

2007 Richland 6/26/07 9/28/09 12/2/09 3/11/10- 6/9/10 10/4/10 4/4/11 

2007 Ross 6/20/07 11/21/08 3/18/09 5/21/09- 8/19/09 1/22/10 7/22/10 

2007 Sandusky 5/14/08 9/25/09 11/19/09 3/5/10- 6/3/10 10/18/10 4/18/11 

2008 Scioto 5/13/08 9/18/09 12/7/09 3/7/10- 6/5/10 10/18/10 4/18/11 

2008 Seneca 5/14/08 8/28/09 11/18/09 3/8/10-6/6/10 11/3/10 5/3/11 

2008 Shelby 6/3/08 PROJECT DEFFERED 

2004 Stark 3/4/04 12/11/09 2/23/10 7/16/10- 10/14/10 3/29/11 9/29/11 

2005 Summit 7/27/05 9/28/07 4/10/08 5/9/08- 8/7/08 1/20/09 7/20/09 

2006 Trumbull 9/7/06 7/26/07 9/27/07 2/13/08-5/13/08 12/18/09 6/18/10 



2007 Tuscarawas 6/14/07 1/30/09 4/30/09 7/19/09- 10/17/09 1/22/10 7/22/10 

2006 Union 8/21/06 8/30/07 12/11/07 1/2/08- 2/1/08 6/16/08 12/16/08 

NA Van Wert PROJECT DEFERRED 

NA Vinton PROJECT DEFERRED 

2007 Warren 6/21/07 4/15/09 7/8/09 12/11/09- 3/11/10 6/17/10 12/17/10 

2003 Washington NR 9/9/03 2/15/05 4/20/05- 7/19/05 8/16/05 2/16/06 

2006 Wayne 2/14/06 8/15/07 4/8/08 8/24/08- 11/24/08 2/18/09 8/18/09 

NA Williams PROJECT DEFERRED 

2008 Wood 6/4/08 10/30/09 1/26/10 6/17/10- 9/15/10 3/2/11 9/2/11 

NA Wyandot PROJECT DEFERRED 

NR = No Record of Date     NA = Not Applicable     TBD = To Be Determined     * = Projected Date 

	
  


